Lessons learned from past changeovers



Benjamin Angel





Three general comments

 Communications needs careful phasing: start with businesses



- The exchange rate is known very late
- For the cash changeover, speed is essential

All cash changeovers have the same six building blocks



- 1. A large frontloading of the banking sector
- 2. A significant sub-frontloading
- 3. A supply of euro coins mini kits to the citizens

The 6 building blocks

- 4. An immediate adaptation of the ATMs
- 5. An easy access to the banks for the exchanges and withdrawals at the counter
- 6. A change given exclusively in euro by the retail sector

10 concrete lessons from the experience



- 1. Subfrontloading needs to be actively promoted
- 2. Don't make too many mini kits
- 3. Beware the waiting lines at the bank counters
- 4. Help the retailers to give the change only in euro

10 concrete lessons from the experience



- 5. Train the staff in direct contact with the public to the handling of euro cash and equip him with special tools
- 6. Have a broad fair pricing scheme and a tough price monitoring
- 7. Invest in security

10 concrete lessons from the experience



- 8. Pay attention to the withdrawal of the legacy currency, especially the coins
- 9. Set a time limit to the dual display of prices
- 10. Don't dismantle the teams immediately: the end of the fair pricing scheme and of the compulsory dual display are also critical moments.